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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions.

In an effort to coordinate planning information between the restoration manager, Installation Management Command, Pacific 
Region (IMCOM-P), Fort Shafter, the US Army Environmental Command (USAEC), the executing agencies, regulatory 
agencies, and the public, an IAP was completed. The IAP is used to track requirements, schedules, and tentative budgets for all
major Army installation cleanup programs.

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.
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Acronyms

AEDB-R

AOC

BAR

C/I

CERCLA

COPC

CTT

DD

DERA

DERP

DMM

DoD

DU

EAL

EOD

ER,A

FRA

FS

FTSHF

FY

HDOH

HRR

IAP

IMCOM-P

IMP(C)

IRA

IRP

IS

kg

KMR

LTM

LUC

MC

MCL

MEC

mg

MMRP

MR

NCO

NCP

NFA

NFRAP

NPL

O&M

PA

Army Environmental Database- Restoration

Area of Concern

Browning Automatic Rifle

Commercial/Industrial

Comprehensive Environmental Response, Compensation and Liability Act

Contaminant of Potential Concern

Closed, Transferring and Transferred

Decision Document

Defense Environmental Restoration Account

Defense Environmental Restoration Program

Discarded Military Munitions

Department of Defense

Decision Unit 

Environmental Action Level

Explosive Ordnance Disposal

Environmental Restoration, Army

Final Remedial Action

Feasibility Study

Fort Shafter Flats

Fiscal Year

Hawaii Department of Health

Historical Records Review

Installation Action Plan

Installation Management Command, Pacific Region

Implementation - Construction

Interim Remedial Action

Installation Restoration Program

Incremental Sampling 

kilogram

Kahauiki Military Reservation

Long-Term Management

Land Use Control

Munitions Constituents

Maximum Contaminant Level

Munitions and Explosives of Concern

milligram

Military Munitions Response Program

Munitions Response

Noncommissioned Officer

National Contingency Plan

No Further Action

No Further Response Action Planned

National Priorities List

Operations and Maintenance

Preliminary Assessment
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Acronyms

PAH

PBA

PCB

POL

PP

PRG

RA(C)

RAB

RAC

RC

RD

RI

RIP

ROD

RRSE

RSL

SI

SVOC

TAPP

TCE

TCRA

TRC

USACE

USAEC

USAEHA

USAG-HI

USARPAC

USATHAMA

USEPA

UST

UXO

VOC

XRF

Polycyclic Aromatic Hydrocarbon

Performance-Based Acquisition

Polychlorinated Biphenyl

Petroleum, Oil, and Lubricants

Proposed Plan

Preliminary Remediation Goal

Remedial Action - Construction 

Restoration Advisory Board 

Risk Assessment Code

Response Complete

Remedial Design

Remedial Investigation

Remedy-in-Place

Record of Decision

Relative Risk Site Evaluation

Regional Screening Level

Site Inspection

Semi-Volatile Organic Compound

Technical Assistance for Public Participation

Trichloroethylene

Time-critical Removal Action

Technical Review Committee

US Army Corps of Engineers

US Army Environmental Command

US Army Environmental Hygiene Agency

US Army Garrison,  Hawaii

US Army Pacific Command

US Army Toxic and Hazardous Materials Agency

US Environmental Protection Agency

Underground Storage Tank

Unexploded Ordnance

Volatile Organic Compound

X Ray Fluorescence
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Installation Information
Installation Locale

Installation Mission
Fort Shafter's mission is to train, equip, and sustain Army forces in the Pacific Theater.

Lead Organization
IMCOM

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
FORT SHAFTER is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Installation Program Summaries

IRP

MMRP

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Metals, Pesticides, Petroleum, Oil and Lubricants (POL), Polychlorinated 
Biphenyls (PCB), Polycyclic Aromatic Hydrocarbons (PAH), Semi-volatiles 
(SVOC), Volatiles (VOC)

Metals, Munitions constituents (MC)

Soil

Soil

Fort Shafter is located on the Island of Oahu, approximately three miles northwest of downtown Honolulu. The 593-acre base is 
divided into two areas: Shafter Flats and the main post. The main post is the older section of the base. The two areas are divided 
by the Moanalua Highway, which cuts through the installation at the H-1 interchange and was installed in the early-1960s.

The community has expressed no sufficient, sustained interest in a RAB.

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

593
Honolulu

Honolulu
Hawaii

Affected Media of Concern:

Affected Media of Concern:

Federal
State

USAEC

US Environmental Protection Agency (USEPA), Region IX
Hawaii Department of Health (HDOH)
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5-Year / Periodic Review Summary

Planned
Status

201410
Start Date

201412
End Date

2015
End FY

FTSHF-46, DD
Associated ROD/DD Name

FTSHF-46, FTSHF-48, FTSHF-50, FTSHF-51, FTSHF-52
Sites

5-Year / Periodic Review Summary

5-Year / Periodic Review Details



Final FORT SHAFTER Installation Action Plan - 6

Land Use Control (LUC) Summary

Site(s):

Site(s):

Site(s):

FTSHF-46

FTSHF-48

FTSHF-50

LUC Title:

LUC Title:

LUC Title:

FTSHF-46 LUCs

FTSHF-48 LUCs

FTSHF-50 LUCs

ROD/DD Title:

ROD/DD Title:

FTSHF-46, DD

FTSHF-46, DD

Location of LUC

Location of LUC

AEDB-R Site FTSHF-46 at Fort Shafter Flats, HI

AEDB-R site FTSHF-48 at Fort Shafter, HI.

Types of Engineering Controls:

Types of Engineering Controls:

None

Fences

Types of Institutional Controls:

Types of Institutional Controls:

Restrictions on land use

Restrictions on land use

Date in Place:

Date in Place:

200909

200909

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

State

State

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

200909

200909

LUC Enforcement:

LUC Enforcement:

Annual Inspections, 5 Year Reviews

Annual Inspections, 5 Year Reviews

Additional Information

Additional Information

N/A

N/A

Land Use Restriction:

Land Use Restriction:

Media specific restriction - Prohibit, or otherwise manage excavation, Restrict land use - No residential 
use

Media specific restriction - Prohibit, or otherwise manage excavation, Restrict land use - No residential 
use

Contaminants:

Contaminants:

METALS, PETROLEUM HYDROCARBON

METALS, PCBs, PESTICIDES
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Land Use Control (LUC) Summary

Site(s):

Site(s):

FTSHF-51

FTSHF-52

LUC Title:

LUC Title:

FTSHF-51 LUCs

FTSHF-52 LUCs

ROD/DD Title:

ROD/DD Title:

ROD/DD Title:

FTSHF-46, DD

FTSHF-46, DD

FTSHF-46, DD

Location of LUC

Location of LUC

Location of LUC

AEDB-R site FTSHF-50 at Fort Shafter Flats, HI.

AEDB-R site FTSHF-51 at Fort Shafter Flats, HI

Types of Engineering Controls:

Types of Engineering Controls:

None

None

Types of Institutional Controls:

Types of Institutional Controls:

Restrictions on land use

Restrictions on land use

Date in Place:

Date in Place:

200909

200909

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

State

State

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

200909

200909

LUC Enforcement:

LUC Enforcement:

Annual Inspections, 5 Year Reviews

Annual Inspections, 5 Year Reviews

Additional Information

Additional Information

N/A

N/A

Land Use Restriction:

Land Use Restriction:

Media specific restriction - Prohibit, or otherwise manage excavation, Restrict land use - No residential 
use

Media specific restriction - Prohibit, or otherwise manage excavation, Restrict land use - No residential 
use

Contaminants:

Contaminants:

METALS

METALS
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Land Use Control (LUC) Summary

AEDB-R site FTSHF-52 at Fort Shafter Flats, HI

Types of Engineering Controls: None

Types of Institutional Controls: Restrictions on land use

Date in Place: 200909

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: State

Record of LUC: Master Plan or Equivalent

Documentation Date: 200909

LUC Enforcement: Annual Inspections, 5 Year Reviews

Additional Information

N/A

Land Use Restriction: Media specific restriction - Prohibit, or otherwise manage excavation, Restrict land use - No residential 
use

Contaminants: METALS, PAH
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Cleanup Program Summary

Installation Historic Activity

Fort Shafter is an active military installation that is part of the US Army Garrison Hawaii (USAG-HI) footprint.  The installation was
established in 1907 and serves as the US Army, Pacific Command (USARPAC) Headquarters.  It is the oldest Army installation in
Hawaii.  The land in the area surrounding this installation is used as residential, park, school, business/commercial, light industrial
and forest reserve.  

Fort Shafter is situated in an area of approximately 1,438 acres formerly known as Kahauiki, which extended from sea level to 
1,440 feet. The area was part of the Hawaiian Crown Lands  that were ceded to the US government after annexation. The earliest
recorded uses of Kahauiki were reported to indicate the presence of irrigated agricultural terraces fed by the Kahauiki Stream 
extending inland from the sea for about one-half mile.  

An earthen banked fishpond named Weli was a resource of Kahauiki and appeared to have received a portion of freshwater from 
Kahauiki Stream (McCallister, 1933:91). This man-made prehistoric structure was filled with dredge soil from construction of the 
Keehi seaplane harbor during the 1940s and is now located under the area seaward of Loop Road at Shafter Flats known as the 
Motor Park (Thompson, 1983:99).  

The series of native Hawaiian land reforms adopted by Kamehameha III during the mid-1800s saw no Kuleana registrations or 
awards for cultivated lands in Kahauiki, which became Crown Lands. Most of this land was subsequently leased to the Dowsett 
Estate, who then subleased it to Star Dairy Company. The higher elevation lands that comprised the dairy were reportedly used 
for grazing cattle and the lower elevation lands for raising feed.  

Following annexation in 1898, the Kahauiki Crown Lands were designated the Kahauiki Military Reservation (KMR). In 1902, all 
tenant leases were negotiated and completed; military construction began in 1905. In 1907, a portion of KMR was set aside and 
renamed Fort Shafter, and from 1907 to 1909, two areas were constructed consisting of the initial battalion cantonment at Palm 
Circle and Post Hospital (or old Tripler General Hospital), where the present noncommissioned officer (NCO) family housing area 
is serviced by Funston Loop.   

In 1913, Fort Shafter was authorized to expand the original Palm Circle cantonment area, and construction was completed in 
December 1914. Construction consisted of a complete Regimental Post consisting of troop barracks, officer and NCO quarters, 
gun parks, and support facilities along the length of Wisser Road from the Shafter Bowling Alley to Shafter Patch Gate (Meeken, 
1974:16).   

In 1917, the Hawaiian Ordnance Depot was designated and formed in the area that included the high ground adjacent and north 
of the present Middle Street and east of King Street which overlooked the Kahauiki Stream and its wetlands to the west.   

The depot served as a separate post within Fort Shafter with its own gate house, Post Headquarters (lost during H-1 Freeway 
construction), quarters along Montgomery Drive (the depot commander's quarters is currently T-305), a fire station, an officer's 
club (T-313), a series of warehouses served by railroad sidings (T-341 to T-347, T-434, T-435, T-438, T-441, and T-443), 
and barracks (now T-320, Headquarters 94th Army Air and Missile Defense Command), which became known as the Hawaii 
Arsenal Military Reservation at the end of 1918. 

In October 1940, the Signal Corps area at Shafter Flats was initially occupied and consisted largely of warehouses, a Bachelor 
Officers Quarters, office buildings, and a photo lab. This area lies on a former tidal marsh area behind the old Weli fishpond which
was covered with over one and a half million cubic yards of dredge fill to an average elevation of 12 feet above sea level.  

Prior to 1949, much of the area seaward of King Street was cleared off and used as a storage area for the Signal Corps. By 1962,
the Ordnance Corps was eliminated through the reorganization of the Army and the use of many of the standing structures was 
assigned to other commands. This area consists of the present-day 300-400 area, the Craft Shops and Child Care Center, the 
USARPAC Support Training Battalion Consolidated Motor Pool and Base Plant, and the Shafter Flats area. 

Between 1956 and 1961, most of the 1914 Regimental Post barracks, offices, officer and NCO quarters, motor pool areas, and 
warehouse facilities were demolished and removed. After 1969, Parks Road was realigned and rerouted south of the Fourth 
Street intersection and extended to intersect with Chamberlain Road. 

In 1984, the Palm Circle Historic District, which incorporates a majority of the original 1907 cantonment structures, was listed on 
the National Register of Historic Places, and in 1987 it was declared a National Historic Landmark.   
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

MMRP

Prior Year Progress:

Prior Year Progress:

Long-term management (LTM) was conducted at FTSHF-46, FTSHF-48, FTSHF-50, FTSHF-51, 
and FTSHF-52.

Future anticipated costs for the MR sites have been funded through through remedy-in-
place/response complete (RIP/RC). 

Future Plan of Action:

Future Plan of Action:

LTM will continue for FTSHF-46, FTSHF-48, FTSHF-50, FTSHF-51, and FTSHF-52.

Following the proposed plan/decision document  (PP/DD), RAs will be conducted at FTSHF-004-R-
01 and FTSHF-005-R-01. Future LTM is anticipated at FTSHF-004-R-01. Future LTM is not 
anticipated for FTSHF-005-R-01.

References: 

   - McCallister, J. Gilbert, 1933, Archeology of Oahu. B.P. Bishop Museum Bulletin 104, Honolulu.

   - Meeken, Stanley R., 1974, "A History of Fort Shafter, 1894-1974." Machine reproduced copy at Fort Shafter Library.

   - Thompson, Erwin N., 1983, History of the US Army Corps of Engineers in the Pacific 1905-1980.

   - Watanabe, Farley K., Archeologist, US Army Corps of Engineers, Pacific Ocean Division, June 1993, Verbal Conversation.
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FORT SHAFTER

Installation Restoration Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

IRP

46/40

Installation Site Types with Future and/or Underway Phases
2

1

1

1

1

Contaminated Ground Water

Landfill

Soil Contamination After Tank Removal

Storage Area

Washrack

Most Widespread Contaminants of Concern

Metals, Pesticides, Petroleum, Oil and Lubricants (POL), Polychlorinated Biphenyls (PCB), Polycyclic Aromatic Hydrocarbons 
(PAH), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern

Soil

(FTSHF-48, FTSHF-50)

(FTSHF-27)

(FTSHF-46)

(FTSHF-52)

(FTSHF-51)

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA

IRA

IRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

IRA

FRA

FRA

FRA

FRA

USARC BLDG A,FT SHAFTER 
FLATS UST SITE
USARC BLDG A,FT SHAFTER 
FLATS UST SITE
USTS-USASCH MAINTN 
AREA, BLD422 (WSC#11)
LUST SOIL REMEDIATION - 
BLDG 1605
UST BLDG 508

USTS AT BLDG 535 (SERVICE
STAT)(WSC #16)
USTS BLDG 310

USTS BLDG 320

USTS BLDG 430

USTS BLDG 507

UST BLDG 520

UST BLDG 1500

UST BLDG 1528

UST BLDG 1535

LUST SOIL REMEDIATION - 
BLDG 1605
USTS-USASCH MAINTN 
AREA, BLD422 (WSC#11)
BLD 225, 434 FORMER PEST 
STG (WSC #20)

1991

1991

1992

1992

1994

1995

1995

1995

1995

1995

1995

1995

1995

1995

1996

1997

1998

Site Name Action FYRemedy

WASTE REMOVAL - SOILS

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
THERMAL DESORPTION

THERMAL DESORPTION

WASTE REMOVAL - SOILS

Site ID
FTSHF-33

FTSHF-33

FTSHF-15

FTSHF-45

FTSHF-37

FTSHF-20

FTSHF-34

FTSHF-35

FTSHF-36

FTSHF-38

FTSHF-39

FTSHF-41

FTSHF-42

FTSHF-43

FTSHF-45

FTSHF-15

FTSHF-01
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 SummaryIRP

198306

204309

Date of IRP Inception:

Date of IRP completion including Long Term Management (LTM):

200609/200609Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA

FRA

PAINT/PLATING BLDG 1507-
WING A (WSC #22)
UST BLDG 1528

1998

2000

Site Name Action FYRemedy

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - SOILS

Site ID
FTSHF-23

FTSHF-42

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview

An RI/RA was accepted by the HDOH. Two DDs were signed in November 2009 (ECC, 2009): one for FTSHF-47 and FTSHF-
49 selecting NFA and the other one collectively for the remaining five sites tracked under FTSHF-46 selecting LUCs as the 
remedy. A five-year review will be conducted in FY15. 

The LTM estimates for sites at FTSHF-46, FTSHF-48, FTSHF-50, FTSHF-51, and FTSHF-52 are covered under FTSHF-46. 
Please see the specific site cleanup exit strategies for more details. 

Cleanup Exit Strategy

Investigations at Fort Shafter were initially conducted from 1983 through 1984 as part of the Army's sub-installation assessment 
program. No significant sources of contamination were identified and no further action (NFA) was recommended.  

In August 1990, the US Army Toxic and Hazardous Materials Agency (USATHAMA) conducted an assessment to establish 
baseline data for potential waste. Waste sites were broadly defined as locations from which hazardous constituents might be 
released into the environment, regardless of whether the material is a solid or a hazardous waste. The report identified 29 
potential hazardous waste sites at Fort Shafter. Although the report did not differentiate between sites that are eligible for the 
Defense Environmental Restoration Account (DERA) funds under the sub-installation restoration program, it did form the basis 
of sites listed in the Defense Environmental Restoration Tracking System database.  

In 1992, the US Army Corps of Engineers (USACE), Pacific Ocean Division conducted a preliminary assessment (PA)/ site 
inspection (SI) at 13 selected sites that were eligible for DERA funds. The primary contaminants of concern were petroleum, oil, 
and lubricants (POL), heavy metals, and pesticides. The PA recommended seven sites for further investigation [Army 
Environmental Database-Restoration (AEDB-R) sites FTSHF-01, -02, -14, -16, -23, -24, and -25] and six sites for no further 
response action planned (NFRAP), response complete (RC) (AEDB-R sites FTSHF-04, -07, -09, -13, -18, and 22). The SI 
recommended remediation of the former pesticide storage building 225 (FTSHF-01), and in March 1998 the plating shop, 
building 1507 (FTSHF-23), was completed. At the pesticide storage building No. 225, approximately 290 tons of pesticide 
(chlordane) contaminated soil was excavated from the site. A subsequent risk assessment determined that there were no 
unacceptable risks present at the site. A sump and surrounding soil were removed from the former plating shop, building 1507 
(FTSHF-23). No further RAs are planned for the site.  

The original database of potential hazardous waste sites (29 sites) was expanded in fiscal year (FY) 94 to 43 AEDB-R sites. The
increase was primarily due to the inclusion of abandoned underground storage tanks (USTs) (AEDB-R sites FTSHF-33 through 
-43). In FY94 removal actions were completed.

In June 1994, the US Army Environmental Hygiene Agency (USAEHA) conducted a PA on the remaining 16 sites identified in 
the USATHAMA Property Report. The purpose of the PA was to determine the potential threat to human health and the 
environment, and to identify any waste sites needing an SI. The PA recommended three sites for further action (AEDB-R sites 
FTSHF-17, -20, -27) and 13 sites for NFRAP RC (AEDB-R sites FTSHF-06, -08, -10, -11, -12, -15, -19, -21, -26, -28, -
29, -30, and -43). For sites that require further action to be eligible for DERA funds, evidence of contamination must have 
resulted from past activities; however, in most cases this assessment was difficult. After review of the PA recommendations, 
sites FTSHF-21 and -28 were added to the list of sites requiring further investigation. Additional investigation conducted by 
Dames & Moore in 1995 recommended NFRAP RC for sites FTSHF-17, -21 and -28. In 1997, an SI was conducted at FTSHF-
27 which concluded there was no risk to human health or the environment.

In a 1996 PA/SI, an additional seven sites were identified as requiring further investigation. The seven sites are referred to in the 
remedial investigation (RI)/risk assessment report (2006) that has been accepted by the HDOH. At these sites in 2009, 16 wells 
were abandoned and a remaining 16 will be maintained during LTM.  A fence was constructed at FTSHF-48 as an engineering 
control at this site.
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1984

1990

1991

1992

1993

1994

1995

1996

1997

1998

Installation Assessment of US Army Support Command,
Hawaii, Installations - Volume I:  Fort Shafter and 
Subinstallations:  Tripler Army Medical Center, Fort 
Kamehameha, and Kapalama Military Reservation, 
Oahu, Hawaii.  Report 338
Installation Assessment of US Army Support Command,
Hawaii.  Prepared for the US Army Toxic and 
Hazardous Materials Agency, Aberdeen Proving 
Ground, Maryland,

Regional Hawaii Army Solvent Recycling Study.  
Prepared for US Army Support Command, Hawaii, and 
US Army Western Command
Property Report.  Prepared for the US Army Toxic and 
Hazardous Materials Agency, Aberdeen Proving 
Ground, Maryland 

Survey of Polychlorinated Biphenyls (PCBs), Fort 
Shafter Flats, Oahu, Hawaii.  Prepared for the US Army 
Corps of Engineers, Pacific Ocean Division, Fort 
Shafter, Hawaii 

Preliminary Assessment, Various Sites, Fort Shafter, 
Oahu, Hawaii

Preliminary Assessment for Six Selected Sites, Fort 
Shafter, Hawaii, Pacific Ocean Division, Honolulu, 
Hawaii

Site Inspection at the Underground Storage Tank Site, 
US Army Reserve Center, Fort Shafter Flats, Hawaii

Site Investigation at Various Sites, Fort Shafter, Oahu, 
Hawaii, Pacific Ocean Division, Honolulu, Hawaii
Site Assessment No. 38-26-K28U-94, Waste Sites at 
Army properties, Hawaii.  Prepared for USARPAC and 
USAG-HI 

Interim Preliminary Assessment Report, Various Sites, 
Fort Shafter, Hawaii

Preliminary Assessment/Site Inspection, Fort Shafter 
Flats, Fort Shafter, Hawaii   Vols 1, 2, 3

Site Inspection Report, Fort Shafter Solid Waste Dump, 
Oahu, Hawaii Vols I and II

Environmental Science and 
Engineering, Inc

Roy F. Weston, Inc

Woodward-Clyde 
Consultants

Roy F. Weston, Inc

Woodward-Clyde 
Consultants

US Army Corps of 
Engineers, Pacific Ocean 
Division, Design 
Division/Military Division
US Army Corps of 
Engineers

US Army Corps of 
Engineers, Pacific Ocean 
Division, Honolulu, Hawaii 
by PRC Environmental 
Management Inc

US Army Corps of 
Engineers
US Army Environmental 
Hygiene Agency

Dames and Moore

Harding Lawson Associates

Dames and Moore

DEC-1984

DEC-1984

JUL-1990

DEC-1990

JAN-1991

JUL-1992

NOV-1992

AUG-1993

JAN-1994

JUN-1994

JUN-1995

FEB-1996

MAR-1997

 Previous StudiesIRP

Title Author Date
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1998

2006

2009

Site Characterization and Remediation at the Pesticide 
Storage Building 225 and Plating Shop Building 1507, 
Fort Shafter, Hawaii

Final Remedial Investigation and Risk Assessment for 
Various Sites, Ft. Shafter, Oahu, Hawaii. Sites included 
in this study included:  FTSHF-46, -47, -48, -49, -50, 
-51, -52, and -53, as outlined in other sections of this 
write-up.

Proposed Plan Seven Sites Fort Shafter Flats, Oahu, 
Hawaii (covers FTSHF-46, -47, -48, -49, -50, -51, 
and -52)
Final Land Use Controls Work Plan Fort Shafter Flats, 
Sites 46, 48, 50, 51, and 52, Fort Shafter, Oahu, Hawaii
Final Decision Document Fort Shafter Flats, Sites 47 
and 49, Fort Shafter, Oahu, Hawaii
Final Decision Document Fort Shafter Flats, Sites 46, 
48, 50, 51, and 52, Fort Shafter, Oahu, Hawaii

PRC Environmental 
Management, Inc

Environment

ECC

ECC

ECC

ECC

MAR-1998

SEP-2006

JUL-2009

SEP-2009

OCT-2009

OCT-2009

 Previous StudiesIRP

Title Author Date
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FORT SHAFTER

Installation Restoration Program

Site Descriptions
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Site ID: FTSHF-27
Site Name: DUMP SITE (WSC #26)

CLEANUP/EXIT STRATEGY
An NFA DD is in progress and expected to be complete in FY13.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
LTM.................

199001........
199409........
201103........

199008
199704
201309

RIP Date: N/A

RC Date: 199704

This is a no cost site.  The LTM phase was opened in order to fund an NFA DD in FY11.  The work is currently underway, but fully
funded in FY11.  No future funding is required at this site.

RRSE:

Regulatory Driver: CERCLA
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Site ID: FTSHF-46
Site Name: FORMER FUEL STATION NEAR USARC, BLD 1537

CLEANUP/EXIT STRATEGY
Implementation of LTM is ongoing at the site. The LTM includes inspection and maintenance of existing monitoring wells and 
associated parts such as well protective casing, well vaults, traffic bollards and others on a semiannual basis. A semiannual LTM 
report is prepared and submitted to HDOH. A five-year review will be conducted in FY15. The LTM funding is tracked under the 
PBA contract and inclusive of FTSHF-48 and FTSHF-50 to -52. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides, Polychlorinated 
Biphenyls (PCB), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
LTM.................

199309........
199309........
200206........
200808........

199605
199605
200609
204309

RIP Date: N/A

RC Date: 200609

This site was a fueling station and paint spray booth (Building T-1537) located in Area 4 (HLA, 1996) in the southwest corner of 
FTSHF.  A review of historical aerial photographs and topographic maps indicates that gasoline and oil storage tanks were 
present at the site in 1952, and the structure was built prior to 1969.  The buildings and structures, including the tanks, have been 
demolished and removed, and the area is currently an open field with short grasses and shrubs.  The SI sampling results show 
low level trichloroethylene (TCE) groundwater contamination below maximum contaminant levels (MCLs).  The RI/RA concluded 
that the observance of TCE in the shallow groundwater is consistent with an off-site source.

In the RI/RA report (Environet, 2006), this site (FTSHF-46) is also known as Site G.  Contaminants of potential concern (COPCs) 
for this site are arsenic, PCBs, polynuclear aromatic hydrocarbons, total petroleum hydrocarbons, and three VOCs.  Based upon 
the risk assessment for this site, LUCs is the selected remedy in the DD to maintain this site as industrial use only. The LTM 
began in August 2008 to account for work conducted under a performance-based acquisition (PBA) contract.

The PBA contract covers five sites (FTSHF-46, -48, -50, -51, and -52).  The DD, which was signed in November 2009 for these 
five sites, has LUCs as the selected remedy for the LTM. Programming for sites FTSHF-46, FTSHF-48, and FTSHF-50 to 
FTSHF-52 is tracked under site FTSHF-46.

RRSE: MEDIUM

Regulatory Driver: CERCLA
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Site ID: FTSHF-48
Site Name: FORMER LAUNDRY FACILITY, FLATS

CLEANUP/EXIT STRATEGY
Implementation of LTM is ongoing at the site. The LTM includes inspection and maintenance of existing monitoring wells and 
associated parts such as well protective casing, well vaults and traffic bollards, and inspection of the fence condition and signage 
on a semiannual basis. A semiannual LTM report is prepared and submitted to HDOH. A five-year review will be conducted in 
FY15. The LTM funding is tracked under the FTSHF-46 PBA contract. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides, Polychlorinated 
Biphenyls (PCB)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
LTM.................

199309........
199309........
200206........
200808........

199605
199605
200609
204309

RIP Date: N/A

RC Date: 200609

The site, Bldg 305, is a former laundry facility in the FTSHF area. A review of historical aerial photographs and topographic maps 
indicates that the structure was built prior to 1950 and demolished prior to 1978. Building 305 was located on the north side of 
Building 1547. About one-third of the former building would have been in the footprint of Building 1547. The area is currently a 
paved parking lot with some landscaping. The draft PA/SI report indicated mercury contamination in the groundwater and soil 
samples indicated the presence of VOCs below action levels. 

In the RI/RA report (Environet, 2006) this site is also known as Site B. The risk assessment for the site itself will likely allow for 
closure for industrial use; however, this site (FTSHF-48) includes additional work that may be necessary to evaluate on-site 
concentrations and consideration of sources of contamination to differentiate between site-specific and regional anthropogenic 
contamination should a change in land use occur. 

Based upon the risk assessment for this site, LUCs are the selected remedy in the DD to maintain this site as industrial use only.  
LTM began in August 2008 to account for work conducted under a PBA contract. Additional LUCs for this site include installation 
of a fence with warning signs along the drainage channel on the perimeter of this site.

The PBA contract covers five sites (FTSHF-46, -48, -50, -51, and -52). The DD, which was signed in November 2009, for these 
five sites have LUCs as the selected remedy. Programmed funding for sites FTSHF-46, FTSHF-48, and FTSHF-50 through 
FTSHF-52 is tracked under site FTSHF-46; therefore, this site has a zero cost estimate.

RRSE: MEDIUM

Regulatory Driver: CERCLA
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Site ID: FTSHF-50
Site Name: FORMER REPAIR SHOP, BLDG 1553

CLEANUP/EXIT STRATEGY
Implementation of LTM is ongoing at the site. The LTM includes inspection and maintenance of existing monitoring wells and 
associated parts such as well protective casing, well vaults and traffic bollards. A semiannual LTM report is prepared and 
submitted to HDOH. A five-year review will be conducted in FY15. The LTM funding is tracked under the FTSHF-46 PBA 
contract.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
LTM.................

199309........
199309........
200206........
200808........

199605
199605
200609
204309

RIP Date: N/A

RC Date: 200609

This is the former repair shop site. It is located on the south side (near Middle Street) of what is now the US Army Reserve Center 
and includes former Buildings 1553 and 1567. A review of historical aerial photographs and topographic maps indicates that 
Building 1553 was built prior to 1950 and was demolished after 1969 and prior to 1978. The former repair shop, Building 1553, 
overlaps a portion of the southeast corner of the Unit Storage Warehouse (Building 1556), and the south end of the former 
building extended to what is now a part of the H-1 viaduct roadway. The location of the former building is now asphalt paved 
roadways and parking area and some landscaped grounds. The former motor pool repair shop, Building 1567, is also a part of the
Building 1553 RI site. SI samples retrieved indicate concentrations of pentachlorophenol above USEPA maximum contaminant 
levels (MCLs). 

The RI/RA report (Environet, 2006) refers to this site as Site C. The risk assessment for the site will likely allow for closure for 
industrial use. Further evaluation of on-site concentrations and consideration of sources of contamination at this site (FTSHF-50) 
may be necessary to evaluate petroleum contamination in site soils should a change in land use occur. The LTM phase began in 
August 2008 to account for work conducted under a PBA contract.

The PBA contract covers five sites (FTSHF-46, -48, -50, -51, and -52). The DD, which was signed in November 2009, for these 
five sites have LUCs as the selected remedy. Programmed funding for sites FTSHF-46, FTSHF-48, and FTSHF-50 through 
FTSHF-52 is tracked under site FTSHF-46; therefore, this site has a zero cost estimate.

RRSE: LOW

Regulatory Driver: CERCLA
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Site ID: FTSHF-51
Site Name: WASHRACK T-1539

CLEANUP/EXIT STRATEGY
Implementation of LTM is ongoing at the site. The LTM includes inspection and maintenance of existing monitoring wells and 
associated parts such as well protective casing, well vaults and traffic bollards. A semiannual LTM report is prepared and 
submitted to HDOH. A five-year review will be conducted in FY15. The LTM funding is tracked under the FTSHF-46 PBA 
contract.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
LTM.................

199309........
199309........
200206........
200808........

199605
199605
200609
204309

RIP Date: N/A

RC Date: 200609

This site is located south (near Middle Street) of what is now the US Army Reserve Center. The vehicle washrack, Structure 
T1539 in Area 4, consists of a rectangular paved vehicle parking area that is surrounded by a six-inch high asphalt concrete 
berm. A review of historical aerial photographs and topographic maps indicates that the structure was built prior to 1969. The area
around the washrack and the buildings directly north of the washrack, T-1533 and T-1354, are being used by a contractor for 
materials and equipment storage and truck parking. The washrack is no longer in use, and vegetation is starting to grow in the 
pavement. Samples retrieved indicate concentrations of arsenic in groundwater just below USEPA MCLs. The arsenic 
concentrations are likely naturally occurring.

The RI/RA report (Environet, 2006) refers to this site as Site E. The risk assessment for the site will likely allow for closure for 
industrial use. Further evaluation of on-site concentrations and consideration of sources of contamination may be necessary at 
this site (FTSHF-51) should a change in land use occur. The LTM began in August 2008 to account for work conducted under a 
PBA contract.

The PBA contract covers five sites (FTSHF-46, -48, -50, -51, and -52). The DD, which was signed in November 2009, for these 
five sites have LUCs as the selected remedy. Programmed funding for sites FTSHF-46, FTSHF-48, and FTSHF-50 through 
FTSHF-52 is tracked under site FTSHF-46; therefore, this site has a zero cost estimate.

RRSE: LOW

Regulatory Driver: CERCLA
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Site ID: FTSHF-52
Site Name: FORMER WAREHOUSE (T1542)

CLEANUP/EXIT STRATEGY
Implementation of LTM is ongoing at the site. The LTM includes inspection and maintenance of existing monitoring wells and 
associated parts such as well protective casing, well vaults and traffic bollards. A semiannual LTM report is prepared and 
submitted to HDOH. A five-year review will be conducted in FY15. The LTM funding is tracked under the FTSHF-46 PBA 
contract. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polycyclic Aromatic 
Hydrocarbons (PAH)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
LTM.................

199306........
199306........
200206........
200808........

199602
199602
200609
204309

RIP Date: N/A

RC Date: 200609

This site is located on the southern edge of what is now the US Army Reserve Center in FTSHF. The warehouse structure 
(T1542) is no longer present at the site. A review of historical aerial photographs and topographic maps indicates that the 
structure was built prior to 1950. A portion of the former warehouse building location overlaps the west side of Building 1556, the 
Unit Storage Warehouse. The location of the former warehouse building is currently a paved driveway and parking area for 
Building 1556. The risk drivers for this site are polynuclear aromatic hydrocarbons and metals.

The RI/RA report (Environet, 2006) refers to this site as Site F. The risk assessment for the site will likely allow for closure; 
however, further evaluation will probably be required should the site be disturbed. The LTM began in August 2008 to account for 
work conducted under a PBA contract.

The PBA contract covers five sites (FTSHF-46, -48, -50, -51, and -52). The DD, which was signed in November 2009, for these 
five sites have LUCs as the selected remedy. Programmed funding for sites FTSHF-46, FTSHF-48, and FTSHF-50 through 
FTSHF-52 is tracked under site FTSHF-46; therefore, this site has zero cost estimate.

RRSE: MEDIUM

Regulatory Driver: CERCLA
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Site ID Site Name NFA Date Documentation
FTSHF-01

FTSHF-02

FTSHF-03

FTSHF-04

FTSHF-06

FTSHF-07

FTSHF-09

FTSHF-10

FTSHF-11

FTSHF-12

FTSHF-13

FTSHF-14

FTSHF-15

FTSHF-16

FTSHF-17

FTSHF-18

FTSHF-19

FTSHF-20

FTSHF-21

BLD 225, 434 FORMER PEST STG (WSC #20)

BLD 725 PESTICIDE STG (WSC #17)

SHAFTER FLATS VEH MAINT BLD 1515/1519

VEHICLE MAINT BLD 345 (WSC #19)

AUTOCRAFT SHOP (WSC #2)

VEHICLE WASH AREA AT FSACS (WSC #3)

VEH WASH AREA NR T1521 & T1522 (WSC #5)

VETERINARY CLINIC (WSC #6)

PHOTO LAB (BLDG 1500) (WSC #7)

ARTS AND CRAFTS CENTER (WSC #8)

MAINTENANCE AREA IN 400 BLOCK-6(WSC #9)

VEHICLE WASH AREA NR BLDG 405 (WSC #10)

USTS-USASCH MAINTN AREA, BLD422 (WSC#11)

VEHICLE WASH AREA NR BLDG 420 (WSC #12)

USASCH MAINTEN AREA AT BLDG 420(WSC #13)

FLAM MATLS STG (BLDG 346, 347) (WSC #14)

DENTAL CLINIC (WSC #15)

USTS AT BLDG 535 (SERVICE STAT)(WSC #16)

TRANSFORMER STG AREA (WSC #18)

199805

199401

199602

199211

199602

199602

199307

199602

199602

199008

199211

199401

199610

199401

199605

199207

199008

199410

199008

Final Remediation Completion Report, 
Site Characterization and Remediation at 
the Pesticide Storage Building 225 and 
Plating Shop Building 1507, Fort Shafter, 
Hawaii, PRC Environmental, 1998
Site Investigation, Various Sites, Fort 
Shafter, Hawaii, USACE Design Division, 
1994
Preliminary Assessment/Site Inspection, 
Fort Shafter Flats, Fort Shafter, Hawaii, 
Harding Lawson Associates, 1996
Preliminary Assessment for Six Selected 
Sites, Fort Shafter, USACE, 1992
Preliminary Assessment/Site Inspection, 
Fort Shafter Flats, Fort Shafter, Hawaii, 
Harding Lawson Associates, 1996
Preliminary Assessment/Site Inspection, 
Fort Shafter Flats, Fort Shafter, Hawaii, 
Harding Lawson Associates, 1996
Site Inspection at the Underground 
Storage Tank Site, Fort Shafter Flats, 
PRC Environmental, 1993
Preliminary Assessment/Site Inspection, 
Fort Shafter Flats, Fort Shafter, Hawaii, 
Harding Lawson Associates, 1996
Preliminary Assessment/Site Inspection, 
Fort Shafter Flats, Fort Shafter, Hawaii, 
Harding Lawson Associates, 1996
USATHAMA Property Report, Fort 
Shafter, Property Number 15835, Fort 
Shafter, Hawaii, 1990
Preliminary Assessment for Six Selected 
Sites, Fort Shafter, USACE, 1992
Site Investigation, Various Sites, Fort 
Shafter, Hawaii, USACE Design Division, 
1994
Preliminary Assessment/Site Inspection, 
Fort Shafter Flats, Fort Shafter, Hawaii, 
Harding Lawson Associates, 1996
Site Investigation, Various Sites, Fort 
Shafter, Hawaii, USACE Design Division, 
1994
Preliminary Assessment/Site Inspection, 
Fort Shafter Flats, Fort Shafter, Hawaii, 
Harding Lawson Associates, 1996
Preliminary Assessment for Six Selected 
Sites, Fort Shafter, USACE, 1992
USATHAMA Property Report, Fort 
Shafter, Property Number 15835, Fort 
Shafter, Hawaii, 1990
Site Investigation, Various Sites, Fort 
Shafter, Hawaii, USACE Design Division, 
1994
USATHAMA Property Report, Fort 
Shafter, Property Number 15835, Fort 

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation

FTSHF-22

FTSHF-23

FTSHF-24

FTSHF-25

FTSHF-26

FTSHF-28

FTSHF-29

FTSHF-30

FTSHF-33

FTSHF-34

FTSHF-35

FTSHF-36

FTSHF-37

FTSHF-38

FTSHF-39

FTSHF-41

FTSHF-42

FORMER HERBICIDE STG BLDG 310 (WSC #21)

PAINT/PLATING BLDG 1507-WING A (WSC #22)

PHOTOGRAPHY LABS(435,1290,1292)(WSC #23)

STORMWATER RUNOFF AREA (WSC #24)

LIFT STATION AT BLDG 1605 (WSC #25)

WATER TREATMENT LAB (WSC #27)

WATER TREATMENT PLANT AT 511 (WSC #28)

INDOOR FIRING RANGE (WSC #29)

USARC BLDG A,FT SHAFTER FLATS UST SITE

USTS BLDG 310

USTS BLDG 320

USTS BLDG 430

UST BLDG 508

USTS BLDG 507

UST BLDG 520

UST BLDG 1500

UST BLDG 1528

199401

199805

199401

199207

199008

199008

199008

199008

199308

199410

199410

199410

199410

199410

199410

199410

200003

Shafter, Hawaii, 1990

Site Investigation, Various Sites, Fort 
Shafter, Hawaii, USACE Design Division, 
1994
Final Remediation Completion Report, 
Site Characterization and Remediation at 
the Pesticide Storage Building 225 and 
Plating Shop Building 1507, Fort Shafter, 
Hawaii, PRC Environmental, 1998
Site Investigation, Various Sites, Fort 
Shafter, Hawaii, USACE Design Division, 
1994
Preliminary Assessment for Six Selected 
Sites, Fort Shafter, USACE, 1992
USATHAMA Property Report, Fort 
Shafter, Property Number 15835, Fort 
Shafter, Hawaii, 1990
USATHAMA Property Report, Fort 
Shafter, Property Number 15835, Fort 
Shafter, Hawaii, 1990
USATHAMA Property Report, Fort 
Shafter, Property Number 15835, Fort 
Shafter, Hawaii, 1990
USATHAMA Property Report, Fort 
Shafter, Property Number 15835, Fort 
Shafter, Hawaii, 1990
Final Site lnspection Report, Site 
lnspection at the Underground Storage 
Tank Site, US Army Reserve Center, Fort 
Shafter Flats,  Volumes I to  IV
Site Investigation, Various Sites, Fort 
Shafter, Hawaii, USACE Design Division, 
1994
Site Investigation, Various Sites, Fort 
Shafter, Hawaii, USACE Design Division, 
1994
Site Investigation, Various Sites, Fort 
Shafter, Hawaii, USACE Design Division, 
1994
Site Investigation, Various Sites, Fort 
Shafter, Hawaii, USACE Design Division, 
1994
Site Investigation, Various Sites, Fort 
Shafter, Hawaii, USACE Design Division, 
1994
Site Investigation, Various Sites, Fort 
Shafter, Hawaii, USACE Design Division, 
1994
 Site Investigation, Various Sites, Fort 
Shafter, Hawaii, USACE Design Division, 
1994
Final Remedial Investigation Report, Fort 
Shafter, Building 1528, Removal of USTs 
and Remediation of Contaminated Soils, 
May 2003

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation
FTSHF-43

FTSHF-45

FTSHF-47

FTSHF-49

UST BLDG 1535

LUST SOIL REMEDIATION - BLDG 1605

FORMER FUELING STATION, BLDG 1593

FORMER WAREHOUSE 45

199410

199612

200911

200911

Site Investigation, Various Sites, Fort 
Shafter, Hawaii, USACE Design Division, 
1994
Preliminary Assessment/Site Inspection, 
Fort Shafter Flats, Fort Shafter, Hawaii, 
Harding Lawson Associates, 1996
A DD signed in FY10 recommended no 
further action at this site. 
A DD signed in FY10 recommended no 
further action at this site. 

Site Closeout (No Further Action) Summary



Final FORT SHAFTER Installation Action Plan - 27

 ScheduleIRP

Date of IRP Inception:  198306

1984

1990

1991

1992

1993

1994

1995

1996

PA

PA

PA
IRA

ISC

IRA
PA

SI

PA

SI

IMP(C)

IRA
RA(C)
IMP(C)

PA

IMP(C)
SI

(FTSHF-03 - SHAFTER FLATS VEH MAINT BLD 1515/1519)

(FTSHF-06 - AUTOCRAFT SHOP (WSC #2), FTSHF-10 - VETERINARY CLINIC (WSC #6), FTSHF-11 - 
PHOTO LAB (BLDG 1500) (WSC #7), FTSHF-12 - ARTS AND CRAFTS CENTER (WSC #8), FTSHF-15 - 
USTS-USASCH MAINTN AREA, BLD422 (WSC#11), FTSHF-19 - DENTAL CLINIC (WSC #15), FTSHF-20 - 
USTS AT BLDG 535 (SERVICE STAT)(WSC #16), FTSHF-21 - TRANSFORMER STG AREA (WSC #18), 
FTSHF-26 - LIFT STATION AT BLDG 1605 (WSC #25), FTSHF-27 - DUMP SITE (WSC #26), FTSHF-28 - 
WATER TREATMENT LAB (WSC #27), FTSHF-29 - WATER TREATMENT PLANT AT 511 (WSC #28), 
FTSHF-30 - INDOOR FIRING RANGE (WSC #29))

(FTSHF-33 - USARC BLDG A,FT SHAFTER FLATS UST SITE)
(FTSHF-33 - USARC BLDG A,FT SHAFTER FLATS UST SITE)

(FTSHF-34 - USTS BLDG 310, FTSHF-35 - USTS BLDG 320, FTSHF-36 - USTS BLDG 430, FTSHF-37 - 
UST BLDG 508, FTSHF-38 - USTS BLDG 507, FTSHF-39 - UST BLDG 520, FTSHF-41 - UST BLDG 1500, 
FTSHF-43 - UST BLDG 1535, FTSHF-45 - LUST SOIL REMEDIATION - BLDG 1605)
(FTSHF-15 - USTS-USASCH MAINTN AREA, BLD422 (WSC#11))
(FTSHF-01 - BLD 225, 434 FORMER PEST STG (WSC #20), FTSHF-02 - BLD 725 PESTICIDE STG (WSC 
#17), FTSHF-18 - FLAM MATLS STG (BLDG 346, 347) (WSC #14), FTSHF-22 - FORMER HERBICIDE STG 
BLDG 310 (WSC #21), FTSHF-23 - PAINT/PLATING BLDG 1507-WING A (WSC #22), FTSHF-24 - 
PHOTOGRAPHY LABS(435,1290,1292)(WSC #23), FTSHF-25 - STORMWATER RUNOFF AREA (WSC #24), 
FTSHF-42 - UST BLDG 1528)

(FTSHF-09 - VEH WASH AREA NR T1521 & T1522 (WSC #5), FTSHF-33 - USARC BLDG A,FT SHAFTER 
FLATS UST SITE)
(FTSHF-04 - VEHICLE MAINT BLD 345 (WSC #19), FTSHF-07 - VEHICLE WASH AREA AT FSACS (WSC 
#3), FTSHF-09 - VEH WASH AREA NR T1521 & T1522 (WSC #5), FTSHF-13 - MAINTENANCE AREA IN 400 
BLOCK-6(WSC #9), FTSHF-14 - VEHICLE WASH AREA NR BLDG 405 (WSC #10), FTSHF-16 - VEHICLE 
WASH AREA NR BLDG 420 (WSC #12))

(FTSHF-01 - BLD 225, 434 FORMER PEST STG (WSC #20), FTSHF-02 - BLD 725 PESTICIDE STG (WSC 
#17), FTSHF-14 - VEHICLE WASH AREA NR BLDG 405 (WSC #10), FTSHF-16 - VEHICLE WASH AREA NR 
BLDG 420 (WSC #12), FTSHF-22 - FORMER HERBICIDE STG BLDG 310 (WSC #21), FTSHF-23 - 
PAINT/PLATING BLDG 1507-WING A (WSC #22), FTSHF-24 - PHOTOGRAPHY LABS(435,1290,1292)(WSC 
#23))
(FTSHF-37 - UST BLDG 508)

(FTSHF-42 - UST BLDG 1528)
(FTSHF-20 - USTS AT BLDG 535 (SERVICE STAT)(WSC #16))
(FTSHF-34 - USTS BLDG 310, FTSHF-35 - USTS BLDG 320, FTSHF-36 - USTS BLDG 430, FTSHF-38 - 
USTS BLDG 507, FTSHF-39 - UST BLDG 520, FTSHF-41 - UST BLDG 1500, FTSHF-43 - UST BLDG 1535)

(FTSHF-17 - USASCH MAINTEN AREA AT BLDG 420(WSC #13), FTSHF-46 - FORMER FUEL STATION 
NEAR USARC, BLD 1537, FTSHF-47 - FORMER FUELING STATION, BLDG 1593, FTSHF-48 - FORMER 
LAUNDRY FACILITY, FLATS, FTSHF-49 - FORMER WAREHOUSE 45, FTSHF-50 - FORMER REPAIR 
SHOP, BLDG 1553, FTSHF-51 - WASHRACK T-1539, FTSHF-52 - FORMER WAREHOUSE (T1542))
(FTSHF-45 - LUST SOIL REMEDIATION - BLDG 1605)
(FTSHF-03 - SHAFTER FLATS VEH MAINT BLD 1515/1519, FTSHF-06 - AUTOCRAFT SHOP (WSC #2), 
FTSHF-07 - VEHICLE WASH AREA AT FSACS (WSC #3), FTSHF-10 - VETERINARY CLINIC (WSC #6), 
FTSHF-11 - PHOTO LAB (BLDG 1500) (WSC #7), FTSHF-46 - FORMER FUEL STATION NEAR USARC, BLD

Past Phase Completion Milestones
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 ScheduleIRP

1997

1998

2000

2006

2010

RA(C)
SI

RA(C)

RA(C)

RI/FS

LTM

1537, FTSHF-47 - FORMER FUELING STATION, BLDG 1593, FTSHF-48 - FORMER LAUNDRY FACILITY, 
FLATS, FTSHF-49 - FORMER WAREHOUSE 45, FTSHF-50 - FORMER REPAIR SHOP, BLDG 1553, 
FTSHF-51 - WASHRACK T-1539, FTSHF-52 - FORMER WAREHOUSE (T1542))

(FTSHF-15 - USTS-USASCH MAINTN AREA, BLD422 (WSC#11))
(FTSHF-27 - DUMP SITE (WSC #26))

(FTSHF-01 - BLD 225, 434 FORMER PEST STG (WSC #20), FTSHF-23 - PAINT/PLATING BLDG 1507-
WING A (WSC #22))

(FTSHF-42 - UST BLDG 1528)

(FTSHF-46 - FORMER FUEL STATION NEAR USARC, BLD 1537, FTSHF-47 - FORMER FUELING 
STATION, BLDG 1593, FTSHF-48 - FORMER LAUNDRY FACILITY, FLATS, FTSHF-49 - FORMER 
WAREHOUSE 45, FTSHF-50 - FORMER REPAIR SHOP, BLDG 1553, FTSHF-51 - WASHRACK T-1539, 
FTSHF-52 - FORMER WAREHOUSE (T1542))

(FTSHF-47 - FORMER FUELING STATION, BLDG 1593, FTSHF-49 - FORMER WAREHOUSE 45)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: 2014

204309Estimated Completion Date of IRP at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 200003
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FORT SHAFTER IRP Schedule

LTM

LTM

LTM

LTM

LTM

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

FTSHF-46

FTSHF-48

FTSHF-50

FTSHF-51

FTSHF-52

FORMER FUEL STATION NEAR 
USARC, BLD 1537

FORMER LAUNDRY FACILITY, 
FLATS

FORMER REPAIR SHOP, BLDG 1553

WASHRACK T-1539

FORMER WAREHOUSE (T1542)

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

FY14

FY14

FY14

FY14

FY14

FY15

FY15

FY15

FY15

FY15

FY16

FY16

FY16

FY16

FY16

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY19+

FY19+

FY19+

FY19+

FY19+

= phase underway
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FORT SHAFTER

Military Munitions Response Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

MMRP

5/3

Installation Site Types with Future and/or Underway Phases
2 Small Arms Range

Most Widespread Contaminants of Concern

Metals, Munitions constituents (MC)

Media of Concern

Soil

200204

204309

Date of MMRP Inception:

Date of MMRP completion including Long Term Management (LTM):

(FTSHF-004-R-01, FTSHF-005-R-01)

201412/201412Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRAPISTOL RANGE 2010
Site Name Action FYRemedy

WASTE REMOVAL - SOILS
Site ID
FTSHF-
001-R-01

Duration of MMRP
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 Contamination AssessmentMMRP

Contamination Assessment Overview

An FS for the two active sites is currently underway. A PBA contract awarded in FY11 funded the two active sites to RC. Please 
see the site-specific cleanup/exit strategies for future actions anticipated at these two active sites.

Cleanup Exit Strategy

The Department of Defense (DoD) has established the Military Munitions Response Program (MMRP) under the Defense 
Environmental Restoration Program (DERP) to address DoD sites with munitions and explosives of concern (MEC) including 
unexploded ordnance (UXO), discarded military munitions (DMM), and munitions constituents (MC). The US Army's inventory of 
closed, transferring, and transferred (CTT) military ranges and sites, identified three sites at Fort Shafter eligible for action under 
MMRP. The MMRP eligible sites include other than operational ranges where UXO, DMM, and MC is known or suspected. 
Properties classified as operational ranges are not eligible and, therefore, are excluded from the MMRP.  

The MMRP began in the early 2000s as a result of key drivers such as processes outlined in the National Contingency Plan 
(NCP - 40 CFR 300) as authorized by the Comprehensive Environmental Response, Compensation and Liability Act of 1980 
(CERCLA), 42 US Code 9605, as amended by the Superfund Amendments and Reauthorization Act of 1986, Pub. L. 99-499, 
(hereinafter CERCLA). The process began with three phases of range inventories. Phase 1 consisted of installations completing 
an initial data call. The USAEC managed the implementation of Phases 2 and 3 of the MMRP inventory. The Phase 2 inventory 
dealt with active and inactive range considerations. Phase 3 involved the CTT range inventory conducted in 2002. The 
inventories included extensive mapping, data collection for upload to the Army Range Inventory Database, assessment of 
explosives safety risk using the Risk Assessment Code (RAC) methodology for CTT ranges or sites with UXO or DMM identified 
in the inventory, and determination of which sites on the inventory potentially qualify for the MMRP.  

There are five MMRP sites at Fort Shafter. A PA (final CTT inventory report) was completed for Fort Shafter and three small 
arms ranges were identified. They were FTSHF-001-R-01, FTSHF-002-R-01, and FTSHF-003-R-01. Two additional 
munitions response (MR) sites were identified through the research conducted for the final historical records review (HRR). One 
of the sites, FTSHF-004-R-01, is a transferred range. The other, FTSHF-005-R-01, is a skeet range. An SI was completed in 
FY09 for all sites which recommended NFA for FTSHF-002-R-01 and additional investigative actions for MC at the remaining 
four sites (FTSHF-001-R-01, FTSHF-003-R-01, FTSHF-004-R-01, and FTSHF-005-R-01). A time-critical removal action 
(TCRA) was performed at FTSHF-001-R-01 in the 1st Qtr of FY10 to remove lead-contaminated soil above HDOH 
Environmental Action Levels (EALs).  After the TCRA was completed, an NFA letter was issued by HDOH for this site. An RI for 
the three remaining sites was completed in FY12 and recommended NFA for FTSHF-003-R-01. An NFA DD was signed by 
HDOH. Two sites, FTSHF-004-R-01 and FTSHF-005-R-01, require remedial action for MC.
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2002

2007

2009

2010

2011

2012

Final CTT Inventory Report

Final Historical Records Review

Final Site Inspection Work Plan

Final SI Report

Final Project Work Plan, Time Critical Response for 
Former Pistol Range Removal Action, Fort Shafter, 
Oahu, Hawaii
Final Closure Report, Time Critical Response, Former 
Pistol Range Removal Action, Fort Shafter, Oahu, 
Hawaii

Final Work Plan Fort Shafter Hawaii Phase 2  MMRP

Final RI Report, Fort Shafter Hawaii Phase 2 MMRP, 
Rifle Range 2, Rifle Range 1 (TD), Skeet Range

Final FS Data Collection Work Plan, Rifle Range 1 (TD) 
and Skeet Range, Fort Shafter, Oahu, Hawaii
Final Decision Document, Rifle Range 2, Fort Shafter, 
Oahu, Hawaii
Final FS Data Collection Report, Rifle Range 1 (TD) 
and Skeet Range, Fort Shafter, Oahu, Hawaii

TechLaw

TLI Solutions, Inc.

TLI Solutions, Inc.

TLI Solutions, Inc.

Project Resources, Inc.

Project Resources, Inc.

Weston Solutions

Weston Solutions

CH2M Hill

CH2M Hill

CH2M Hill

OCT-2002

JAN-2007

MAR-2007

FEB-2009

AUG-2009

DEC-2009

FEB-2010

AUG-2011

FEB-2012

AUG-2012

SEP-2012

 Previous StudiesMMRP

Title Author Date
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FORT SHAFTER

Military Munitions Response Program

Site Descriptions
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Site ID: FTSHF-004-R-01
Site Name: Rifle Range 1 (TD)

CLEANUP/EXIT STRATEGY

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

200204........
200604........
200906........
201103........
201103........
201501........

200305
200903
201307
201312
201412
204309

RIP Date: N/A

RC Date: 201412

This site occupies approximately 1.27 acres of land located beyond the installation boundary on the eastern portion of the 
installation south of the south branch of Kahauiki Stream at the end of Hase Drive. It is the transferred portion of Rifle Range 1 
and includes the 200-yard targets from that range. Rifle Range 1 was in operation from 1937 through the early-1960s and was 
identified as a known distance range for the use of rifles, carbines, Browning Automatic Rifles (BAR), and .30 caliber machine 
guns. There is also documentation limiting the weapons used at the range to shotguns and .22 caliber, .30 caliber, .38 caliber, and
.45 caliber guns. Targets and other equipment were readily available for the range. included targets, frames, pasters, spotters, 
marking discs, and paste.

An SI was conducted in 2009 which identified four MD items (three small arm projectiles and expended slap flare). The SI 
concluded that further investigation for MEC and MC was warranted.

The 2011 RI included 9.9 line miles of instrument aided visual survey for MEC, investigative intrusive activities, and Incremental 
Sampling (IS) of seven decision units (DUs) for lead and antimony. During vegetation clearance, the UXO Safety identified one 
MEC item (partial M-9 rifle grenade) and one MD item (small arms projectile) on-site. Explosive ordnance disposal (EOD) 
conducted a blow-in-place action, and explosives confirmation sampling was conducted. No other MEC or MD items were 
encountered during the RI. Five of the seven DUs reported lead and antimony at concentrations that exceed the Tier 1 EAL (200 
mg/kg and 6.3 mg/kg). The current land use of the site is commercial/industrial.

An additional data collection was performed in September 2012 to improve remedial alternatives development. Two DUs from the 
RI were subdivided into three subunits, and a new DU was created. IS samples were collected and analyzed for total lead. 
Resulting concentrations of total lead were above the recreational land use EAL (2,240 mg/kg) in shallow surface soil. Also, an X-
Ray Fluorescence (XRF) correlation study was performed to conclude that the XRF device is useful to support real-time decisions
during potential soil removal actions. Treatability testing was also performed to evaluate stabilization of soil that could be classified
as hazardous waste. Results demonstrated that stabilization does not significantly reduce bioavailability; however, phosphate 
agent does reduce toxicity characteristics and classifies the soil as nonhazardous waste. 

The FS is expected to be complete in FY13. 

Future anticipated phases include a PP, DD, RD and remedial action-construction [RA(C)].

A new contract was awarded in FY11 and funded the site to reach RC by December 2014. LTM with operation and maintenance 
O&M and five-year reviews is expected.

MRSPP Score: 05

Regulatory Driver: CERCLA
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Site ID: FTSHF-004-R-01
Site Name: Rifle Range 1 (TD)

An FS is currently underway and will be complete in March 2013.  An RA including excavation, on-site stabilization and off-site 
disposal of soil, and LUCs is the recommended alternative in the February 2013 draft FS. It is expected that LTM consisting of 
O&M and five-year reviews will be required after the RA.  
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Site ID: FTSHF-005-R-01
Site Name: Skeet Range

CLEANUP/EXIT STRATEGY
The FS is underway.

Future anticipated actions include DD, PP, RD and RA(C). No LTM is required. RC will be achieved by December 2014.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............

200204........
200604........
200906........
201103........
201103........

200305
200903
201306
201312
201412

RIP Date: N/A

RC Date: 201412

The Skeet Range MR site is a fan shaped area located on the western edge of the Fort Shafter Flats installation boundary. The 
site occupies 15.98 acres and is intercepted by the Kahauiki Stream and Moanalua Canal. The northern portion of the site is an 
open grassy area used for physical training, and the western part of the site extends beyond the installation boundary into the 
Mapunapuna Industrial district. The eastern portion of the site extends into the Army Reserve motor pool parking area. The area 
of investigation was reduced to exclude the redeveloped portions of the motor pool and the Manpunapuna industrial district due to 
their pre-existing impervious caps. During a historical records review, the Skeet Range was identified in historical maps dated 
May 16, 1956, and Jan. 19, 1962, and aerial photographs from 1953.

An SI was completed at the site in 2009; MC and  PAHs were detected in soil samples at concentrations above the USEPA 
Regional Screening Levels. Munitions and explosives of concern (MEC) were not observed. The SI recommended further 
investigation for MC, including PAHs and recommended NFA for MEC.

An RI conducted in 2011 included instrument aided visual surveys for MEC, and incremental sampling (IS) of nine DUs for metals 
and PAH. The RI sampling found lead and PAH concentrations that exceed the Tier 1 Environmental Action Level (EAL). The 
current land use of the site is commercial/industrial. The RI recommended the site for NFA for MEC, and recommended further 
action for MC.

An additional data collection was performed in September 2012. Based on investigation results, total lead above the C/I land use 
EAL is present in a hot spot of approximately 0.1 acre. Concentrations of lead above the unrestricted land use EAL are present in 
approximately 0.4 acre. 

An FS to address MC is currently underway for the site and is expected to be complete in March 2013.

Future anticipated phases include a PP, DD, RD and RA(C).

A new contract was funded in FY11 to achieve RC by December 2014. LTM is not expected. 

MRSPP Score: 05

Regulatory Driver: CERCLA
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Site ID Site Name NFA Date Documentation
FTSHF-001-
R-01
FTSHF-002-
R-01

FTSHF-003-
R-01

PISTOL RANGE

RIFLE RANGE 1

RIFLE RANGE 2

200912

200903

201209

A December 2009 letter from HDOH 
agreed to NFA at this site.
The Final SI Report (2009) recommended 
no further action at this site for MEC or 
MC. HDOH concurred with the report's 
recommendation in an NFA letter dated 18
Feb. 2009. 
The Final Decision Document signed in 
August 2012 recommended No Further 
Action.

Site Closeout (No Further Action) Summary
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 ScheduleMMRP

Date of MMRP Inception:200204

2003

2009

2010

2012

PA

RI/FS
SI

RA(C)

RI/FS

(FTSHF-001-R-01 - PISTOL RANGE, FTSHF-002-R-01 - RIFLE RANGE 1, FTSHF-003-R-01 - RIFLE 
RANGE 2, FTSHF-004-R-01 - Rifle Range 1 (TD), FTSHF-005-R-01 - Skeet Range)

(FTSHF-001-R-01 - PISTOL RANGE)
(FTSHF-001-R-01 - PISTOL RANGE, FTSHF-002-R-01 - RIFLE RANGE 1, FTSHF-003-R-01 - RIFLE 
RANGE 2, FTSHF-004-R-01 - Rifle Range 1 (TD), FTSHF-005-R-01 - Skeet Range)

(FTSHF-001-R-01 - PISTOL RANGE)

(FTSHF-003-R-01 - RIFLE RANGE 2)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: 2014

204309Estimated Completion Date of MMRP at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 201412

Past Phase Completion Milestones
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FORT SHAFTER MMRP Schedule

RD

RA(C)

LTM

RD

RA(C)

0

1

1

0

1

0

0

1

0

0

0

0

1

0

0

0

0

1

0

0

0

0

1

0

0

1

1

0

1

1

FTSHF-004-R-
01

FTSHF-005-R-
01

Rifle Range 1 (TD)

Skeet Range

SITE ID

SITE ID

SITE NAME

SITE NAME

PHASE

PHASE

FY14

FY14

FY15

FY15

FY16

FY16

FY17

FY17

FY18

FY18

FY19+

FY19+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

Follow-up Procedures

Results

Efforts Taken to Determine Interest

The installation solicited interest in establishing a RAB in July 2011.  A public notice was published in the Honolulu 
Advertiser from July 24-26, 2011.

A community involvement plan has not been developed.

No

Reason Not Established: The community has expressed no sufficient, sustained interest in a RAB.

No interest was received from the community. A RAB was not established in FY11.

Future solicitation to monitor community interest in establishing a RAB for Fort Shafter will occur every two years. 
The next solicitation will occur in FY13.

Potential TAPP: N/A

Additional Community Involvement Information  

None

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

201107Community Interest Solicited on:

Administrative Record is located at 

Directorate of Public Works
948 Santos Dumont Ave, Bldg. 105
Wheeler AAF, Schofield Barracks, HI 96857-5013

Information Repository is located at 
Salt Lake/Moanalua Public Library
3225 Salt Lake Blvd.
Honolulu, HI 96818

Community Involvement Plan (Date Published): TBD
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